RMT, inc.

100 Veerdae Bivd.

P.O.Box 16778
T : Greenville, SC 29606

Phone: 803-281-0030

FAX: 803-281-0288
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June 10,-1992

Mr.-Ralph O. Howard!. Jr. -
Remedial Project Maipager
" United States Envuro lmental Protection Agency - - |
"Region IV - Waste M.magement Division '
345 Courtland Street| N.E.
Atlanta, GA 30365 - -

) \ .
Subject: Medh,]'zy Farm Site RD/RA Monthly Report - May 1992.
R I Lo E
il : o
Dear Mr. Howard: |‘i : '
-The following submitial constitutes RMT’s monthly report to EPA regarding the Medley: Farm Site
"~ RD/RA for May 1992‘ This report is submitted on behalf of the Medley-Farm Site Steering Committee
(Steering Commuttee) to satisfy the requirements of Section XI, Paragraph 30 of the Consent Decree
entered into by EPA !ind the members of the Steering Committee. This monthly report describes
tasks initiated or corm, pleted as part of the RD/RA for the Medley Farm Site dunng the reporting period.

|
PROJECT TASKS INITIATED OR COMPLETED DURING THE MONTH OF MAY 1992

]’ . MONITORING OF EXISTING SITE _CQNDITIONS -

Site Characterizatior:
H

- _Implement Qtian‘erly Sampling and Analys:s Plan

. The second quarterly sampling event was conducted during the week of May 25th. All
enwrclnmental samples have been shipped to the laboratory for anaIyS|s

{SCOPING AND INITIAL DATA COLLECTION ACTIVITIES -

|

Scoping and Review:

Activities:

Review Existir'g Information and Guidance
} _ N =

. Comp;Ieted

. } .
Collection of ;\dditional Site Data - S =
. r
) Responses to Agency comments regardlng the Field Sampling and Analysis Plan
' (FSAFl) and the Quality Assurance Project Plan (QAPP) have been transmitted to the
EPA. |[RMT has received verbal notification that these responses addressed Agency
concerns and that the documents may now be finalized.

Treatability Ev, 'z/uation/PiIot Testing .
. Respunses to Agency comments regardlng the Technical Memorandum submitted to
EPA m March have been transmitted to the EPA. Due to the nature of-Agency
comments no further action is required.

. !. . )
e S
* wp\93802 Mayg2\Mediey \SWW92 | . I o
: ! , - , _ _
' Il Engineering and Environmental Management Services _
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!

Health & Safe

. Jr. '
rotection Agency

ty Plan

° Response to Agency comments to the Site Health & Safety Plan have been

|}
trans;

111itted to the EPA and we are in the process of finalizing this document.

. REMEDIAL DESIGN

Remedial Design Pliinning
o |

RD Work Plar,

° RMT |and the Steering Committee are currently drafting the Remedial Design Work

Plan.

The draft RD Work Plan will-be transmitted to EPA on or before June 23, 1992,

REMEDIAL ACTION

There are no|current activities to report on at this time in the project.

|

| ' OPERATION AND MAINTENANCE

There are no ;current activities to report on at this time in the project.

" PERFORMANCE MONITORING

There are nojcurrent activities to report on at this time in the project.

The following activitie;

PROJECT TASKS PLANNED FOR THE MONTH OF JUNE 1992

; are scheduled for the next reporting period begihning

June 1, 1992 and corjtinuing through June 30, 1992:

° Subm

t final versions of FSAP, QAPP, and Health & Safety Plan to EPA.

° Contirjue analysis of second quarters ground water samples.
] Complete development of draft Remedial Design Work Plan and submit to EPA for
review: :
' Develop schedule for implementation of field activities defined by FSAP.
)
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If you have any que:
the undersigned.

Sincerely,

! Tt
Be W. Webb, Ph.[
4 ject Coordinator

cc: Medley Farm
David G. Nic|
File 938.07 (¢

=

)., P.E.

Steering Committee
10ls

)

tions or comments regarding the material provided herein, please contact one of
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